

P-103 PPP Project Management and Implementation



Course Description

This course explains how to plan and prepare for the management of PPP contracts after they are signed and how to monitor project performance. After attending this course, participants should be able to prepare contract management plans and to develop and manage procedures for monitoring and reviewing PPP project performance.

This course addresses the implementation issues in PPPs. The discussion focuses on the role of the project implementation unit, the development and execution of a project implementation plan, the tracking and updating of the risk profile of the project, and the ongoing validation of the value for money (VfM) parameters. The measurement yardstick or key performance indicators (KPIs) is highlighted along with techniques for carrying out ex post evaluations of the project and its sponsors. The role of outside experts such as the independent engineer and other technical advisors are discussed. This course also reviews the role of stakeholder consultation and feedback as part of the assessment of the project. Communication strategies are explored for the planning, monitoring and evaluation process of these projects.

Who Will Benefit

- Government officials from national ministries, state agency and municipal governments
- PPP procurement officials
- Professionals from financial institutions
- Lawyers and advisors to governments on PPPs

IP3 is an accredited provider of Continuing Education Units (CEUs) as sponsored by the International Association for Continuing Education and Training (IACET).



The Institute for Public-Private Partnerships®
A Tetra Tech Company
1320 North Courthouse Road, Suite 600
Arlington, VA 22201 USA

+1 (202) 466-8930 | Training@IP3.org
Learn more at IP3.org

Learning Objectives

Through successful completion of this course, participants will be able to:

- Explain the importance of PPP contract management and performance monitoring
- Analyze and choose the best PPP contract management option for a project from an organizational, technical, financial, and legal perspective
- Manage requests to revise or renegotiate PPP contracts
- Monitor the project and use of key performance indicators
- Create a project administration plan
- Demonstrate understanding of strategic management of the solicitation and procurement processes
- Establish an effective project monitoring system to mitigate risk and financial analysis
- Utilize outside experts and advisors during the implementation phase
- Manage communications with the project company/concessionaire
- Understand contract initiation, management and negotiation
- Develop evaluation and communication strategies for securing stakeholder feedback

Become a Certified PPP Specialist

IP3's PPP Specialist Certification program provides a core body of knowledge in public-private partnerships, creating a world-class standard in PPP skills development.

Certification requirements include 24 CEUs and successful completion of a PPP Specialist exam.

Course Offering

Dates TBD (Updates Coming Soon)
Location Washington, DC Metro Area
Reg. Code P103-210913-11
CEUs 6.0 | **Tuition** \$5,500

Contact Training@IP3.org to learn more about IP3's personalized in-country training

Project Management Introduction

- Projects vs operations
- What is Project Management?
- Project lifecycle
- Process management

Scope Management

- Identifying stakeholders and stakeholder analysis
- Public charters
- Statement of work
- Project announcements
- Project scope management
- Work breakdown structure

Time Management for Infrastructure Projects

- Activity sequencing
- Activity duration estimating
- Critical chain method
- Project scheduling

Resource Planning and Time-Limited Resources

- Time-limited resource scheduling
- The cost-slope method

Cost Budgeting and Base Line

- Cumulative cost graph
- Project cashflow balancing

Resource Planning and Resource-Constrained Scheduling

Project Cost Estimation

- Estimating cycle
- Project cost management process
- Resource planning
- Incremental accuracy in the project lifecycle
- Cost estimation tools and techniques

Risk Management

- Key standards for risk management
- Risk management process and planning
- Risk tolerance and types of risk
- Hazards identification
- Qualitative risk analysis
- Risk monitoring and control

What is Negotiation?

- Stereotypes in Negotiation Methods

Quality Management

- Quality attributes
- Evolution of quality
- Quality systems and assurance
- Total quality management (TQM)
- Quality gurus
- Cause and effect diagrams
- Costs of quality

Basic Tools for Quality Managers

- The seven basic quality tools and their advantages

Project Control, Performance Standards and KPIs for PPPs: S Curves and Earned Value

- Updating schedules
- Change in critical path
- Measuring work progress
- Methods for determining percent complete for individual activities and entire project
- Project control techniques

Establishing Effective Monitoring and Evaluation Systems: Evaluating your M&E Systems

- Strategic planning and management
- SMART objectives
- Strategy and projects
- What is portfolio management?
- Strategic management control instruments
- Key performance indicators
- Means of verification
- Balanced scorecard fundamentals

Process Procurement Management

- Procurement and solicitation planning
- Source selection
- Contract administration
- Contract close-out

Project Contract Management

- Essential elements of a contract
- Contract types
- Contracting approaches
- Potential problem areas when entering into contracts
- Various remedies for breach of performance
- Types of damages
- Precedence of documents

Integrated Project Evaluation and Risk Analysis for PPPs

- Integrated (comprehensive) project evaluation
- Risk analysis for PPPs

Financial Risk and Contracting for PPPs

- Types of public support of PPPs
- PPP credit enhancement techniques
- Debt service coverage ration (DSCR)
- Monte Carlo simulation methodology

Project Management Offices (PMO), Human Resources and Organizational Structures for PPPs

The Negotiation Process

- Preparing to negotiate
- Body language
- Techniques of persuasion and influence
- Requisites for an agreement